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. Context and objectives

Shortening the settlement cycle to T+2 will generate further efficiency and will reduce risk across Europe. It is
brought by the CSD Regulation and targets all European countries. The official deadline for the time being for
its implementation across Europe is January 1% 2015.

In order to launch the T+2 project, the French Market, under AFTI’s (the French post trade professional
association) initiative, has set up a task force to identify all consecutive impacts.

This task force gathers:
e Other major French professional associations (ANSA, AMAFI, AFG)
e Market Infrastructures (Euronext, LCH Clearnet, Euroclear, Banque de France)
e All stakeholders impacted by T+2 (custodians, asset managers, clearers, brokers, issuers, data
providers,...)

The objectives are to:
¢ Identify all impacts on stakeholders
¢ Define the implementation calendar

The work undertaken thus far has led to a first version of a written report on the French market position,
released in June 2013.
An updated version has been released in March 2014, taking into account:

e Updates on European countries’ migration into T+2

e Clarification on operational impacts

e Test phase specifications

e Updates on regulatory impacts

1. Main features of the T+2 implementation

Scope
T+2 settlement cycle includes any operation, settled in a CSD or ICSD, if traded on:
e Aregulated market
e AMTF
¢ An OTF (whenever applicable)
e An OTC market unless both parties decide otherwise

The scope is not restricted to the equities market.
It should be noted that primary issues are out of scope

Migration
Constraints for migration have been identified:
e Migrate before ESES markets’ preparation to T2S
e Avoid corporate actions season (February to June)
e Simultaneous migration of T+2 and the new Corporate Actions standards

Therefore, the French Market migration to T+2 is planned for October 4" and 5™ 2014 as follows:
e Friday, October 32014 will be the last trading date on a T+3 basis
* Monday, October 6" 2014 will be the first trading date on a T+2 basis
¢ Wednesday, October 8™ 2014 will be the last settlement date on a T+3 basis and the first
settlement date on a T+2 basis
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It should be noted that:
¢ The French Market will maintain a migration to T+2 in October 2014, even if the CSD Regulation’s
deadline is postponed

Test phases
Three months of testing are planned as follows:
e Two periods of end-to-end testing
0 First period of tests starting Friday, July 4" end of day, over the weekend
0 Second period of tests starting Friday, September 5" end of day, over the weekend

It should be noted that:
e Although the T+2 project and the new Corporate Actions standards (CSE Stream 5) project are
independent, simultaneous test phases have initially been planned over Summer 2014
e Consecutively to CSE Stream 5 postponing to March 2015, July 2014 test phases will only apply to
T+2.
¢ The T+2 migration date as well as all identified operational impacts remain unchanged.

Coordination with other European countries
The Cross Market Advisory Committee (governance body of the ESES markets) has validated the common slot
for the migration to T+2 for France, Belgium (including NBB) and the Netherlands.

Portugal has also confirmed a simultaneous migration with the ESES markets.

Not all of the other European countries have planned their migration to T+2. However, by the end of March
2014, 23 countries (including Great Britain) have officially declared a simultaneous migration with the ESES
markets.

1. Main operational impacts

A full review of all operational processes has been conducted by the T+2 taskforce. The following highlights the
main operational impacts of the new settlement cycles.

Operational efficiency
All stakeholders concerned by T+2 should improve their operational efficiency in order to meet new
expectations in terms of operational processes.

More specifically, Asset Managers with no automated systems in their connections with the brokers (trade
confirmations) will have to implement more modern confirmation tools.

French specific processes
The timeline of the following processes will be modified by Euroclear so that their calendars can fit the new
settlement cycle

e French SBI confirmation process

e French SRD calendar

UCITs
Non-listed UCITs are not in the scope of CSD Regulation and therefore have no obligation to switch to T+2. The
choice of settlement cycle remains the Asset Manager’s decision, according to the funds under management
and their clients.
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Post-trade made easy

Recommendations are nevertheless made for Asset Managers to:
e Estimate the level of de-synchronization between assets and liabilities, according to UCIT
structures
e At worst, expect structural de-synchronization between assets’ and liabilities’ settlement cycles
leading to cash shortages
e At best, anticipate a loss of flexibility and intraday cash shortages according to cut offs

General Meetings
In France, record dates are currently positioned 3 days before the General Meeting, based on traded
transactions.

A decision to leverage T+2 to align the French Market with the future European General Meetings standards
has led to fixing the record date 2 days before the General Meeting, based on settled transactions.

Registered securities (BRN)
The BRN timeline must be adapted to T+2
e Current practice
0 Custodians send BRN to Euroclear before T+2, 7pm at the latest
0 Issuers register BRN at T+3
e Future practice
0 Custodians will have to send BRN to Euroclear before T+2, mid-day (exact time to be further
defined by Euroclear and the market)
0 Issuers will have to register BRN before T+2 end of day
e Euroclear penalties will remain at T+4 at the beginning

V. Other operational impacts
Other operational impacts are identified in regards to the migration only.

Multi listed securities
During the transitional period when all European countries will have not yet switched to T+2, multi-listed
securities’ settlement cycles will be defined by the CSD in which the securities are settled.

CSDs will operate only one settlement cycle at a time.

Accrued coupons
Accrued coupons will benefit from no evolution on the first day of settlement on a T+2 basis, considering the
accrued coupons’ agenda is based on the settlement cycle. This must be anticipated by the Market.

Market claims
Impacts on market claims have been specified:
e Market claim for cash distribution: the French market must notice there will be no Ex date on the
first day of trading on a T+2 basis
¢ Market claim for securities distribution: no specific impacts identified. Following T+2 project and
CSE stream 5 project de-synchronization, there will be no specific impact identified. The French
market must notice that there will be no Ex date on the first day of trading on a T+2 basis

Iv. Regulatory impacts

A review of legal and fiscal articles to be modified by T+2 has been conducted. The list of impacted articles has
been sent to regulatory authorities for completion.

Commercial agreements between parties may need to be reviewed as well in order to adapt to T+2.
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